



NTPT Company Limited. - Parent project #1289

[PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT

02 Sep 2025 11:00 - Siriporn Nimitmuenwai

Status:	In Progress	Start date:	25 Aug 2025
Priority:	Normal	Due date:	05 Oct 2025
Assignee:	Nattapol Poeam	Spent time:	8.00 hours
Description			
Subtasks:			
Project progress work # 1298: [Requirement definition]			New
Project progress work # 1299: [Internal Design] Electrical drawing design			Closed
Project progress work # 1300: [Coding]			In Progress
Project progress work # 1301: [Coding]			Closed
Project progress work # 1302: [Coding]			New
Project progress work # 1303: [Coding]			New
Project progress work # 1304: [Installation&On-site support]			New

History

- #1 - 04 Sep 2025 14:38 - Siriporn Nimitmuenwai
- File  Gantt chart  Project schedule for Infrastructure monitoring system NTPT_R1.xlsx added

Files

 Gantt chart  Project schedule for Infrastructure monitoring system NTPT_R1.xlsx	04 Sep 2025	Siriporn Nimitmuenwai
---	-------------	-----------------------