

NTPT Company Limited. - Project progress work #1299

Parent project # 1289 (In Progress): [PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT

[Internal Design] Electrical drawing design

04 Sep 2025 15:40 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	01 Sep 2025
Priority:	Normal	Due date:	14 Sep 2025
Assignee:	Phatthadon Inthachot	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

- #1 - 04 Sep 2025 15:43 - Siriporn Nimitmuenwai
 - Subject changed from [Internal Design] to [Internal Design] Electrical drawing design
 - Assignee changed from Nattapol Poeam to Phatthadon Inthachot
- #2 - 31 Oct 2025 11:38 - Siriwilai Chaiwattanaphon
 - Status changed from New to Closed