

YAMATO ELECTRIC (THAILAND) CO.,LTD - Project progress work #1374

Parent project # 592 (New): [PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD

Project progress work # 1366 (Close request): [Coding] Software development (Handy)

[Coding] Create label template for QC Type & Modify label template

10 Sep 2025 10:38 - Siriporn Nimitmuenwai

Status:	Close request	Start date:	15 Sep 2025
Priority:	Normal	Due date:	16 Sep 2025
Assignee:	Soraya Norasing	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	Android/Java	OS skills:	Not using
Description			

History

#1 - 06 Oct 2025 14:27 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 100

#2 - 06 Oct 2025 14:29 - Siriwilai Chaiwattanaphon

- Status changed from New to Close request