

Nidec Techno Motor (Thailand) Co.,Ltd. - Problem-Bug #138

Parent project # 572 (Closed): [PJ230034]Handy terminal complete function modification

HTA_NSET completion fix bug.

21 Oct 2023 13:41 - Soraya Norasing

Status:	Closed	Start date:	21 Oct 2023
Priority:	Normal	Due date:	21 Oct 2023
Assignee:	Soraya Norasing	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	21 Oct 2023	DB skills:	
Programming skills:		OS skills:	
Description			
List of bugs as reported by the customer in the attached file.			

History

#1 - 21 Oct 2023 13:41 - Soraya Norasing

- Status changed from New to In Progress

#2 - 21 Oct 2023 17:46 - Soraya Norasing

- Status changed from In Progress to Confirmation request

- % Done changed from 0 to 100

- Finish date set to 21 Oct 2023

"Problem"

- 1.)The slip can be printed even if the qty is incomplete. Normally it must be unprintable.
- 2.)Adjust screen layout
- 3.)Outstanding usage calculation is incorrect.
- 4.)The Component Detial screen shows no information. But there is a message saying "Component details downloaded"

"Cause"

- 1.)The command does not exit the print slip loop.
- 2.)The size is not correct.
- 3.)Wrong calculation method
- 4.)The data query is in the wrong table.

"Solution"

- 1.)Separate checking of conditions When the system alert required qty. Exit the print function.
- 2.)Adjust the screen size to fit.
- 3.)Request a new calculation formula from the customer and edit the calculation code
- 4.)Define the correct table query. Use the table from the PM table.

#3 - 24 Oct 2023 18:59 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 25 Oct 2023 18:45 - Ryo Nozaki

- Status changed from Close request to In Progress

please add soruce code file

#5 - 26 Oct 2023 17:57 - Soraya Norasing

- Status changed from In Progress to Confirmation request

#6 - 27 Oct 2023 17:39 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#7 - 30 Oct 2023 05:45 - Ryo Nozaki

- Status changed from Close request to In Progress

please add source code file

#8 - 05 Nov 2023 17:03 - Soraya Norasing

- File HTA_NSET.zip added
- Status changed from In Progress to Confirmation request

#9 - 05 Nov 2023 21:43 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#10 - 05 Nov 2023 22:12 - Ryo Nozaki

- Status changed from Close request to Closed

#11 - 04 May 2024 16:59 - Ryo Nozaki

- Project changed from 18 to Nidec Techno Motor (Thailand) Co.,Ltd.
- Parent task set to #572

Files

Result_interlock_completion_20231018.xlsx	841 KB	21 Oct 2023	Soraya Norasing
HTA_NSET.zip	17.4 MB	05 Nov 2023	Soraya Norasing