

## JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Sales support #139

### Meeting Kick off IOT bekido and OA monitoring

21 Oct 2023 15:31 - Santi Srichankaew

<b>Status:</b>	Closed	<b>Start date:</b>	20 Oct 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	20 Oct 2023
<b>Assignee:</b>	Santi Srichankaew	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	3.00 hours
<b>Target version:</b>		<b>Spent time:</b>	16.00 hours
<b>Finish date:</b>	16 Nov 2023		
<b>Description</b> -Scope of work -Part support -Schedule work flow -HMI monitor viewer -Layout plants  Next metting 24/10/2023 9:30 AM			

#### History

##### #1 - 16 Nov 2023 13:55 - Santi Srichankaew

- Status changed from New to In Progress

Meeting Kick off IOT bekido and OA monitoring

##### #2 - 16 Nov 2023 13:59 - Santi Srichankaew

- Status changed from In Progress to Confirmation request

- Finish date set to 16 Nov 2023

Meeting Kick off IOT bekido and OA monitoring

##### #3 - 16 Nov 2023 16:53 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

##### #4 - 19 Nov 2023 10:03 - Ryo Nozaki

- Status changed from Close request to Closed