

SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED. - Project progress work #14

Parent project # 578 (Closed): [PJ230026]Handy terminal stock management system for modification

Develop 4 additional functions

07 Oct 2023 12:05 - Yutthapong Sricha

| | | | |
|---|-------------------|------------------------|--------------|
| Status: | Closed | Start date: | 07 Aug 2023 |
| Priority: | Normal | Due date: | 04 Sep 2023 |
| Assignee: | Yutthapong Sricha | % Done: | 100% |
| Category: | | Estimated time: | 168.00 hours |
| Target version: | | Spent time: | 168.00 hours |
| Finish date: | 04 Sep 2023 | DB skills: | |
| Programming skills: | | OS skills: | |
| Description | | | |
| Add the following features: | | | |
| 1.Simple Inbound | | | |
| 2.Simple Outbound | | | |
| 3.Stock card information displayed on web screen | | | |
| 4.Order point display information displayed on the web screen | | | |

History

#1 - 07 Oct 2023 12:06 - Yutthapong Sricha

- Status changed from New to Confirmation request

#2 - 07 Oct 2023 12:21 - Yutthapong Sricha

[Sauce code link]

MS teams Link

#3 - 09 Oct 2023 10:38 - Yutthapong Sricha

start project 7-Aug-2023 (Rev4 barcode data item+customer)
and change Revise process (Rev5 barcode date item only but item master one item per one customer)

is programming Handy and web WMS Pegasus

Completed and install to User.

<https://tom-demo-01.proen.app.ruk-com.cloud/smpt/pegasus/signin.php>

#4 - 09 Oct 2023 17:15 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#5 - 12 Oct 2023 10:51 - Ryo Nozaki

- Status changed from Close request to In Progress

please add source code file

#6 - 16 Oct 2023 07:57 - Yutthapong Sricha

- File HT_SMPT.zip added

- File SMPT.zip added

- Status changed from In Progress to Confirmation request

Noted Krub

HT_SMPT.zip is coding Handdy

SMPT.zip is web pegasus

#7 - 16 Oct 2023 17:44 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#8 - 18 Oct 2023 18:39 - Ryo Nozaki

- Status changed from Close request to Closed

#9 - 04 May 2024 17:11 - Ryo Nozaki

- Project changed from 21 to SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED.

- Parent task set to #578

Files

| | | | |
|---|---------|---------------------|-------------------|
| Stock management system modification specifications Documentation | 2.34 MB | Print for SMPT_2023 | Yutthapong Sricha |
| HT_SMPT.zip | 2.38 MB | 16 Oct 2023 | Yutthapong Sricha |
| SMPT.zip | 10.5 MB | 16 Oct 2023 | Yutthapong Sricha |