

ACME INDUSTRY CO.,LTD. - Project progress work #142

Parent project # 545 (Closed): [PJ230017]Handy Terminal Stock Management System phase1&2

UAT about the WMS system and onsite support

24 Oct 2023 21:39 - Ryo Nozaki

Status:	Closed	Start date:	17 Oct 2023
Priority:	Normal	Due date:	17 Nov 2023
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	28.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

- #1 - 03 Nov 2023 15:40 - Ryo Nozaki
- % Done changed from 30 to 70
- #2 - 06 Nov 2023 16:52 - Ryo Nozaki
- % Done changed from 70 to 80
- #3 - 13 Nov 2023 16:47 - Ryo Nozaki
- Status changed from New to In Progress
- #4 - 19 Nov 2023 10:12 - Ryo Nozaki
- Status changed from In Progress to Closed
- #5 - 19 Nov 2023 10:12 - Ryo Nozaki
- % Done changed from 80 to 100
- #6 - 04 May 2024 16:16 - Ryo Nozaki
- Project changed from 26 to ACME INDUSTRY CO.,LTD.
- Parent task set to #545