

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #143

Parent project # 549 (Closed): [PJ230055]IoT system Analysis program for Jtekt Automotive

Production IoT project requirements and support project

24 Oct 2023 21:41 - Ryo Nozaki

Status:	Closed	Start date:	20 Oct 2023
Priority:	Normal	Due date:	17 Nov 2023
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	18.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

- #1 - 03 Nov 2023 15:43 - Ryo Nozaki
- Status changed from New to In Progress
- #2 - 03 Nov 2023 15:47 - Ryo Nozaki
- % Done changed from 30 to 70
- #3 - 19 Nov 2023 10:06 - Ryo Nozaki
- Project changed from JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. to 102
- #4 - 19 Nov 2023 10:13 - Ryo Nozaki
- % Done changed from 70 to 80
- #5 - 13 Dec 2023 23:47 - Ryo Nozaki
- % Done changed from 80 to 100
- #6 - 13 Dec 2023 23:47 - Ryo Nozaki
- Status changed from In Progress to Closed
- #7 - 04 May 2024 16:36 - Ryo Nozaki
- Project changed from 102 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #549