

Nidec Techno Motor (Thailand) Co.,Ltd. - Parent project #1439

[PJ250058] Web EDI system customize Request of Jul.2025

23 Sep 2025 10:21 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	15 Sep 2025
Priority:	Normal	Due date:	26 Sep 2025
Assignee:	Soraya Norasing	Spent time:	25.00 hours
Description			
Subtasks:			
Project progress work # 1440: [Coding] Import file Special Tag			Closed
Project progress work # 1441: [Coding] Insert nst_file_import			Closed
Project progress work # 1442: [Coding] Software test			Closed
Project progress work # 1443: [Installation&On-site support] Software Update function			Closed
Project progress work # 1444: [Installation&On-site support] Golive			Closed

History



#1 - 17 Dec 2025 16:15 - Siriwilai Chaiwattanaphon

- File Service report\_Nidec.pdf added
- File  Gantt chart  Project schedule for Web EDI system\_R1 2025-09-05.xlsx added

#2 - 17 Dec 2025 16:16 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed

Files

Service report_Nidec.pdf	128 KB	17 Dec 2025	Siriwilai Chaiwattanaphon
 Gantt chart  Project schedule for Web EDI system_R1 2025-09-05.xlsx	56.1 KB	17 Dec 2025	Siriwilai Chaiwattanaphon