

Tomas Tech Co.,Ltd. - Project progress work #144

Parent project # 532 (New): [PJ*****] Internal development project

PLC alarm record and send to wdt-clients2.

25 Oct 2023 11:30 - Kamol Anekchatnuntakool

Status:	Closed	Start date:	25 Oct 2023
Priority:	Normal	Due date:	26 Oct 2023
Assignee:	Kamol Anekchatnuntakool	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	14.00 hours
Finish date:	26 Oct 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Develop and test PLC alarm record and send to wdt-clients2.			

History

#1 - 25 Oct 2023 16:55 - Kamol Anekchatnuntakool

- Status changed from New to In Progress
- % Done changed from 0 to 50

Develop and test PLC alarm record send to wdt-clients2.

#2 - 26 Oct 2023 16:06 - Redmine Admin

- File WDT-Project.zip added
- Status changed from In Progress to Confirmation request
- % Done changed from 50 to 100
- Finish date set to 26 Oct 2023

Develop and test PLC alarm record send to wdt-clients2.

#3 - 26 Oct 2023 17:16 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 26 Oct 2023 18:51 - Ryo Nozaki

- Status changed from Close request to Closed

#5 - 04 May 2024 17:20 - Ryo Nozaki

- Project changed from 3 to Tomas Tech Co.,Ltd.
- Parent task set to #532

Files

WDT-Project.zip	61.4 MB	26 Oct 2023	Redmine Admin
-----------------	---------	-------------	---------------