

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Sales support #145

Plant survey install IOT JTEKT

25 Oct 2023 13:52 - Santi Srichankaew

Status:	Closed	Start date:	24 Oct 2023
Priority:	Normal	Due date:	24 Oct 2023
Assignee:	Santi Srichankaew	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	16 Nov 2023		
Description			
Layout location install PLC Layout location install HMI Layout location install Bekido monitor Layout location wiring lan cable Layout location install power cable			

History

#1 - 16 Nov 2023 13:49 - Santi Srichankaew

- Subject changed from Plant surgery install IOT JTEKT to Plant survey install IOT JTEKT
- Status changed from New to Confirmation request
- Finish date set to 16 Nov 2023

Plant survey install IOT JTEKT

#2 - 16 Nov 2023 16:53 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 19 Nov 2023 09:55 - Ryo Nozaki

- Project changed from Tomas Tech Co.,Ltd. to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Category deleted (new category test)

#4 - 19 Nov 2023 09:55 - Ryo Nozaki

- Status changed from Close request to Closed