

A.N.I. LOGISTICS, LTD. - Project progress work #1480

Parent project # 1058 (In Progress): [PJ250037] CKD system Phase 06
Project progress work # 1066 (In Progress): [Coding] Handy development

[Coding] ANI,OCR Handy PANEL INNER PACKING

24 Sep 2025 14:34 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	15 Sep 2025
Priority:	Normal	Due date:	19 Sep 2025
Assignee:	Priroj Neamjarn	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	40.00 hours
Finish date:		DB skills:	MS SQL Server
Programming skills:	Android/Java	OS skills:	Not using
Description			

History

#1 - 24 Sep 2025 14:49 - Siriporn Nimitmuenwai

- Status changed from New to In Progress

#2 - 24 Sep 2025 17:39 - Priroj Neamjarn

- % Done changed from 0 to 20
- DB skills MS SQL Server added
- DB skills deleted (Not using)

today
-Create Process check q-point check inner packing (SOCKET)
tomorrow
-Create Process check q-point check inner packing (SOCKET)

#3 - 30 Sep 2025 17:14 - Priroj Neamjarn

- % Done changed from 20 to 80

today
-Create Process check q-point check inner packing (SOCKET)

#4 - 01 Oct 2025 17:19 - Priroj Neamjarn

- % Done changed from 80 to 90

today
-Create Process check q-point check inner packing

#5 - 08 Oct 2025 17:21 - Priroj Neamjarn

- % Done changed from 90 to 100

#6 - 30 Oct 2025 09:17 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed