

A.N.I. LOGISTICS, LTD. - Project progress work #1481

Parent project # 1058 (In Progress): [PJ250037] CKD system Phase 06

Project progress work # 1066 (In Progress): [Coding] Handy development

[Coding] ANI,OCR Handy QGate Check

24 Sep 2025 14:39 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	20 Sep 2025
Priority:	Normal	Due date:	20 Sep 2025
Assignee:	Priroj Neamjarn	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	56.00 hours
Finish date:		DB skills:	My SQL
Programming skills:	Android/Java	OS skills:	Windows server
Description			

History

#1 - 24 Sep 2025 14:49 - Siriporn Nimitmuenwai

- Status changed from New to In Progress

#2 - 30 Sep 2025 17:15 - Priroj Neamjarn

- % Done changed from 0 to 30

Create UI Q-Gate Q-point check

#3 - 02 Oct 2025 17:16 - Priroj Neamjarn

today
-Coding Socket Q-Gate Q-check-point for panel
tomorrow
-Coding Socket Q-Gate Q-check-point for panel

#4 - 04 Oct 2025 17:13 - Priroj Neamjarn

- % Done changed from 30 to 40

today
-Coding Socket Q-Gate Q-check-point for panel
tomorrow
-Coding Socket Q-Gate Q-check-point for panel

#5 - 06 Oct 2025 17:12 - Priroj Neamjarn

- % Done changed from 40 to 100

today
-Coding Socket Q-Gate Q-check-point for panel

#6 - 06 Oct 2025 17:12 - Priroj Neamjarn

- % Done changed from 100 to 50

#7 - 08 Oct 2025 17:21 - Priroj Neamjarn

- % Done changed from 50 to 100

#8 - 30 Oct 2025 09:21 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed