

ATA Casting Technology Co., Ltd. - Project progress work #149

Parent project # 544 (Closed): [PJ230032]Traceability system for Delta line

Request to test the modified with new packing app

25 Oct 2023 19:58 - Kittisak Isarapongporn

Status:	Closed	Start date:	26 Oct 2023
Priority:	Normal	Due date:	03 Nov 2023
Assignee:	Kamol Anekchatnuntakool	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	3.00 hours
Finish date:	26 Oct 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Request to test the modification with the new packing app to support the new extended 14-character length of the pallet. The testing will be confirmed after the function/store procedure/DB schema has been modified.			

History

#1 - 26 Oct 2023 10:30 - Kamol Anekchatnuntakool

- Status changed from New to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 26 Oct 2023

Test Packing app insert to tblPackingData table OK krub. but packing app is not use tblPalletStatus table krub.

#2 - 26 Oct 2023 17:16 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 26 Oct 2023 18:51 - Ryo Nozaki

- Status changed from Close request to In Progress

please add source code and change progress 100%

#4 - 27 Oct 2023 16:42 - Kamol Anekchatnuntakool

Request Modify Pallet Status change link tblPalletStatus Table to tblPackingData Table Pegasus System krub.

#5 - 04 Dec 2023 10:49 - Kamol Anekchatnuntakool

- Status changed from In Progress to Confirmation request

K.Kittisak develop Pegasus System finish krub.

#6 - 06 Dec 2023 09:14 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#7 - 13 Dec 2023 23:22 - Ryo Nozaki

- Status changed from Close request to Closed

#8 - 04 May 2024 16:28 - Ryo Nozaki

- Parent task changed from #91 to #544