

SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED. - Problem-Bug #15

Parent project # 578 (Closed): [PJ230026]Handy terminal stock management system for modification

SMTP handy terminal system malfunction

07 Oct 2023 12:19 - Yutthapong Sricha

Status:	Closed	Start date:	07 Sep 2023
Priority:	Normal	Due date:	23 Sep 2023
Assignee:	Yutthapong Sricha	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	88.00 hours
Finish date:	23 Sep 2023	DB skills:	
Programming skills:		OS skills:	
Description			
[Problem]			
1.Stock card not recalculate stock after sync data (Inbound) to PEGASUS			
2.Improper display settings			
3.Handy terminal freeze compatible			
Add Request:			
4.How to refer to data on a handy terminal [Simple inbound and outbound]			
5.Regarding data reflection on stock card.			
[Cause]			
1.Inadequacies in cooperative program			
2.It forgot to set it			
3.The processing load during scanning is high.			
[Solution]			
1. The revised version will be reflected today, September 18th (Mon).			
2. We will implement the settings on the display by September 20th (Wed). It can check the test version of the screen using the link below.			
https://tom-demo-01.proen.app.ruk-com.cloud/smpt/pegasus/stock_card_board.php			
3. Implemented changes to SQL during scan processing. Freezes were eliminated by lowering the load.			
Additionally, the number of data kept on the handheld terminal was changed from 100 days to 7 days.			
[Sauce code link]			

History

#1 - 07 Oct 2023 12:20 - Yutthapong Sricha

- % Done changed from 0 to 90

#2 - 07 Oct 2023 12:22 - Yutthapong Sricha

- Status changed from New to In Progress

#3 - 08 Oct 2023 16:14 - Yutthapong Sricha

- % Done changed from 90 to 100

#4 - 09 Oct 2023 10:46 - Yutthapong Sricha

- File Stock management system modification specifications Documentation EN Blueprint for SMPT_R6.pdf added

- Status changed from In Progress to Confirmation request

21-Aug-2023 On site Sanko Mold

- 1. Install remote handy on Desktop (for future update by remote)
- 2. Check Handdy sync master Data from Desktop and sync inbound outbound to pegasus result OK.
- 3. Check calurate Stock Card Record , and forecate moniter TV Data update real time.
- 4. Monitor Handdy
- 5. User request Change Design Forecast ON TV etc. font size, color, speed scroll
- 6. Barcode Barcode (Space 2)

7. set chrome bookmark website pegasus for 10 users
8. set Authority menu Stock Card Record , Stock forecast on Tv for department Production (PD) , Warehouse (WH)
9. set microsoft edge bookmaret websit pegasus 0000 00000000000000

#5 - 09 Oct 2023 17:15 - Kittisak Isarapongporn
- *Status changed from Confirmation request to Close request*

please add sauce code file

#8 - 16 Oct 2023 08:27 - Yutthapong Sricha

- File HT_SMPT.zip added
- File SMPT.zip added
- Status changed from In Progress to Confirmation request

#10 - 18 Oct 2023 18:39 - Ryo Nozaki
- Status changed from Close request to Closed

Files			
Stock management system modification specifications Documentation	ESBML print for SMPT 2023		Yutthapong Sricha
HT_SMPT.zip	2.38 MB	16 Oct 2023	Yutthapong Sricha
SMPT.zip	10.5 MB	16 Oct 2023	Yutthapong Sricha