

A.N.I. LOGISTICS, LTD. - Problem-Bug #151

Parent project # 531 (Closed): [PJ220022]Tablet system phase2

Changed request: HATC's date format will be changed on this November

26 Oct 2023 15:06 - Kittisak Isarapongporn

Status:	Interruption	Start date:	26 Oct 2023
Priority:	Urgent	Due date:	31 Oct 2023
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description Problem/Issues: K.Khwanchai informs the HATC's date format will be changed to '01-Nov-23' on November. He will send the example to check the system affected. Causes: Solutions: Results:			

History

#1 - 10 Nov 2023 16:47 - Kittisak Isarapongporn

- Status changed from New to Interruption

#2 - 04 May 2024 16:10 - Ryo Nozaki

- Project changed from 83 to A.N.I. LOGISTICS, LTD.

- Parent task set to #531

#3 - 30 Oct 2025 09:08 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 100