

NIPPN (Thailand) Co.,Ltd. - Project progress work #1512

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

Project progress work # 1506 (Closed): [Coding] Schedule/Non-Schedule

[Coding] Picking/FG/Delivery Schedule Generate

26 Sep 2025 14:53 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	01 Oct 2025
Priority:	Normal	Due date:	02 Oct 2025
Assignee:	Supatnchai Hempolchom	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	20 Oct 2025	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 09 Oct 2025 15:04 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 80

#2 - 09 Oct 2025 15:04 - Siriwilai Chaiwattanaphon

- Status changed from New to In Progress

#3 - 20 Oct 2025 10:44 - Siriwilai Chaiwattanaphon

- % Done changed from 80 to 90

#4 - 21 Oct 2025 15:48 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Close request

- % Done changed from 90 to 100

- Finish date set to 20 Oct 2025

#5 - 27 Oct 2025 14:39 - Siriwilai Chaiwattanaphon

- Status changed from Close request to Closed