

NIPPN (Thailand) Co.,Ltd. - Project progress work #1532

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

Project progress work # 1506 (Closed): [Coding] Schedule/Non-Schedule

[Coding] Incoming Plan

29 Sep 2025 14:44 - Siriporn Nimitmuenwai

| | | | |
|---------------------|--------------------|-----------------|----------------|
| Status: | Closed | Start date: | 06 Oct 2025 |
| Priority: | Normal | Due date: | 07 Oct 2025 |
| Assignee: | Nattikorn Srisadet | % Done: | 100% |
| Category: | | Estimated time: | 16.00 hours |
| Target version: | | Spent time: | 0.00 hour |
| Finish date: | 15 Oct 2025 | DB skills: | MS SQL Server |
| Programming skills: | Web/PHP | OS skills: | Windows server |
| Description | | | |

History

#1 - 09 Oct 2025 15:11 - Siriwilai Chaiwattanaphon

- Due date changed from 02 Oct 2025 to 07 Oct 2025
- Start date changed from 01 Oct 2025 to 04 Oct 2025

#2 - 10 Oct 2025 09:13 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 40

#3 - 15 Oct 2025 14:08 - Siriwilai Chaiwattanaphon

- % Done changed from 40 to 60

#4 - 15 Oct 2025 14:09 - Siriwilai Chaiwattanaphon

- Status changed from New to In Progress

#5 - 18 Oct 2025 16:09 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Close request
- % Done changed from 60 to 100
- Finish date set to 15 Oct 2025

#6 - 27 Oct 2025 14:47 - Siriwilai Chaiwattanaphon

- Status changed from Close request to Closed
- Start date changed from 04 Oct 2025 to 06 Oct 2025