

NIPPN (Thailand) Co.,Ltd. - Project progress work #1533

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

Project progress work # 1506 (Closed): [Coding] Schedule/Non-Schedule

[Coding] Add RM

29 Sep 2025 14:45 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	03 Nov 2025
Priority:	Normal	Due date:	03 Nov 2025
Assignee:	Supatnchai Hempolchom	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	03 Nov 2025	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

- #1 - 09 Oct 2025 15:12 - Siriwilai Chaiwattanaphon
 - Due date changed from 06 Oct 2025 to 09 Oct 2025
 - Start date changed from 03 Oct 2025 to 08 Oct 2025
- #2 - 18 Oct 2025 16:16 - Siriwilai Chaiwattanaphon
 - Due date changed from 09 Oct 2025 to 24 Oct 2025
 - Start date changed from 08 Oct 2025 to 24 Oct 2025
- #3 - 18 Oct 2025 16:22 - Siriwilai Chaiwattanaphon
 - Due date changed from 24 Oct 2025 to 27 Oct 2025
 - Start date changed from 24 Oct 2025 to 27 Oct 2025
 - Estimated time changed from 16.00 h to 8.00 h
- #4 - 31 Oct 2025 13:36 - Siriwilai Chaiwattanaphon
 - Subject changed from [Coding] Return to [Coding] Add RM
 - Due date changed from 27 Oct 2025 to 03 Nov 2025
 - Assignee changed from Nattikorn Srisadet to Supatnchai Hempolchom
 - Start date changed from 27 Oct 2025 to 03 Nov 2025
- #5 - 03 Nov 2025 15:23 - Siriwilai Chaiwattanaphon
 - Finish date set to 03 Nov 2025
- #6 - 03 Nov 2025 15:23 - Siriwilai Chaiwattanaphon
 - Status changed from New to Closed
 - % Done changed from 0 to 100