

NIPPN (Thailand) Co.,Ltd. - Project progress work #1534

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

Project progress work # 1506 (Closed): [Coding] Schedule/Non-Schedule

[Coding] FG - Print label FG

29 Sep 2025 14:45 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	10 Oct 2025
Priority:	Normal	Due date:	18 Oct 2025
Assignee:	Nattikorn Srisadet	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	18 Oct 2025	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 09 Oct 2025 15:12 - Siriwilai Chaiwattanaphon

- Due date changed from 08 Oct 2025 to 13 Oct 2025
- Start date changed from 07 Oct 2025 to 10 Oct 2025

#2 - 18 Oct 2025 16:08 - Siriwilai Chaiwattanaphon

- Status changed from New to Close request
- % Done changed from 0 to 100
- Finish date set to 18 Oct 2025

#3 - 27 Oct 2025 14:48 - Siriwilai Chaiwattanaphon

- Due date changed from 13 Oct 2025 to 18 Oct 2025

#4 - 27 Oct 2025 14:48 - Siriwilai Chaiwattanaphon

- Status changed from Close request to Closed