

THAI MATTO NS CO.,LTD. - Project progress work #1582

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1581 (New): [Coding] Handy development

[Coding] User Login function, Main menu, all function UI

29 Sep 2025 15:59 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	10 Oct 2025
Priority:	Normal	Due date:	10 Oct 2025
Assignee:	Surat Duangchiaw	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	10 Oct 2025	DB skills:	Not using
Programming skills:	Android/Java	OS skills:	Not using
Description			

History

- #1 - 30 Sep 2025 11:15 - Siriwilai Chaiwattanaphon
 - Status changed from New to In Progress
- #2 - 30 Sep 2025 11:15 - Siriwilai Chaiwattanaphon
 - % Done changed from 0 to 30
- #3 - 09 Oct 2025 13:10 - Siriwilai Chaiwattanaphon
 - Due date changed from 28 Sep 2025 to 30 Sep 2025
- #4 - 16 Oct 2025 10:11 - Siriwilai Chaiwattanaphon
 - Subject changed from [Coding] Create User Login function, Main menu, all function UI to [Coding] User Login function, Main menu, all function UI
 - Due date changed from 30 Sep 2025 to 10 Oct 2025
 - Status changed from In Progress to Close request
 - Assignee changed from Watcharin Arnnok to Surat Duangchiaw
 - Start date changed from 22 Sep 2025 to 10 Oct 2025
 - % Done changed from 30 to 100
 - Estimated time changed from 40.00 h to 8.00 h
 - Finish date set to 10 Oct 2025
- #5 - 30 Oct 2025 09:45 - Siriwilai Chaiwattanaphon
 - Status changed from Close request to Closed