

THAI MATTO NS CO.,LTD. - Project progress work #1601

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

[Installation&On-site support]

30 Sep 2025 10:30 - Siriwilai Chaiwattanaphon

| | | | |
|----------------------------|------------------------|------------------------|--------------|
| Status: | New | Start date: | 03 Oct 2025 |
| Priority: | Normal | Due date: | 08 Feb 2026 |
| Assignee: | Kittisak Isarapongporn | % Done: | 0% |
| Category: | | Estimated time: | 200.00 hours |
| Target version: | | Spent time: | 0.00 hour |
| Finish date: | | DB skills: | Not using |
| Programming skills: | No development | OS skills: | Not using |
| Description | | | |

History

#1 - 01 Oct 2025 14:30 - Siriwilai Chaiwattanaphon

- Assignee set to Kittisak Isarapongporn

#2 - 03 Nov 2025 16:49 - Siriwilai Chaiwattanaphon

- Subject changed from [Installation&On-site support] Software installation to [Installation&On-site support]

- Due date changed from 04 Nov 2025 to 08 Feb 2026

- Start date changed from 01 Oct 2025 to 03 Oct 2025