

NIPPN (Thailand) Co.,Ltd. - Project progress work #1610

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

Project progress work # 1609 (Closed): [Coding] Warehouse

[Coding] Incoming Plan

30 Sep 2025 14:30 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	08 Oct 2025
Priority:	Normal	Due date:	10 Oct 2025
Assignee:	Surasak Atchanawat	% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	10 Oct 2025	DB skills:	Not using
Programming skills:	Windows/C#	OS skills:	Not using
Description			

History

#1 - 15 Oct 2025 15:11 - Siriwilai Chaiwattanaphon

- Due date changed from 24 Sep 2025 to 10 Oct 2025
- Status changed from New to Close request
- Start date changed from 23 Sep 2025 to 08 Oct 2025
- % Done changed from 0 to 100
- Finish date set to 10 Oct 2025

#2 - 27 Oct 2025 14:58 - Siriwilai Chaiwattanaphon

- Status changed from Close request to Closed
- Estimated time changed from 16.00 h to 24.00 h