

NIPPN (Thailand) Co.,Ltd. - Project progress work #1611

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

Project progress work # 1609 (Closed): [Coding] Warehouse

[Coding] Picking Plan - Full bag

30 Sep 2025 14:30 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	14 Oct 2025
Priority:	Normal	Due date:	15 Oct 2025
Assignee:	Surasak Atchanawat	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	15 Oct 2025	DB skills:	Not using
Programming skills:	Windows/C#	OS skills:	Not using
Description			

History

- #1 - 15 Oct 2025 15:12 - Siriwilai Chaiwattanaphon
 - Due date changed from 26 Sep 2025 to 15 Oct 2025
 - Status changed from New to In Progress
 - Start date changed from 25 Sep 2025 to 14 Oct 2025
 - % Done changed from 0 to 60
- #2 - 16 Oct 2025 14:54 - Siriwilai Chaiwattanaphon
 - % Done changed from 60 to 70
- #3 - 18 Oct 2025 08:47 - Siriwilai Chaiwattanaphon
 - % Done changed from 70 to 100
- #4 - 18 Oct 2025 16:27 - Siriwilai Chaiwattanaphon
 - Status changed from In Progress to Close request
 - Finish date set to 15 Oct 2025
- #5 - 27 Oct 2025 14:58 - Siriwilai Chaiwattanaphon
 - Status changed from Close request to Closed