

NIPPN (Thailand) Co.,Ltd. - Parent project #1656

[PJ250060] Hardware for NIPPN (Thailand) Co.,Ltd. 50%

01 Oct 2025 16:54 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	04 Sep 2025
Priority:	Normal	Due date:	04 Sep 2025
Assignee:	Ryo Nozaki	Spent time:	0.00 hour
Description			

History

#1 - 11 Dec 2025 09:56 - Siriwilai Chaiwattanaphon

- Hardware
- 1. Handy terminal keyence BT Series Q'ty 12 set
 - 2. SATO CL4NX Plus 203 dpi STD+COMBO (Non-BT) W/POWER CABLE Q'ty 1 set
 - 3. HP Laser Jet Pro MFP 3303sdw Printer Q'ty 1 set

#2 - 11 Dec 2025 09:57 - Siriwilai Chaiwattanaphon

- Due date set to 04 Sep 2025
- Assignee set to Ryo Nozaki
- Start date set to 04 Sep 2025