

THAI MATTO NS CO.,LTD. - Project progress work #1680

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1581 (New): [Coding] Handy development

[Coding] Weighing Receiving

09 Oct 2025 11:59 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	27 Oct 2025
Priority:	Normal	Due date:	27 Oct 2025
Assignee:	Surat Duangchiaw	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	27 Oct 2025	DB skills:	Not using
Programming skills:	Android/Java	OS skills:	Not using
Description			

History

- #1 - 16 Oct 2025 10:31 - Siriwilai Chaiwattanaphon
- Subject changed from [Coding] Weighing Receiving to [Coding] Weighing
 - Due date changed from 21 Oct 2025 to 28 Oct 2025
 - Assignee changed from Watcharin Arnnok to Surat Duangchiaw
 - Start date changed from 18 Oct 2025 to 28 Oct 2025
 - Estimated time changed from 16.00 h to 8.00 h
- #2 - 24 Oct 2025 10:43 - Siriwilai Chaiwattanaphon
- Subject changed from [Coding] Weighing to [Coding] Weighing Receiving
- #3 - 31 Oct 2025 14:55 - Siriwilai Chaiwattanaphon
- Due date changed from 28 Oct 2025 to 27 Oct 2025
 - Start date changed from 28 Oct 2025 to 27 Oct 2025
 - % Done changed from 0 to 100
 - Finish date set to 27 Oct 2025
- #4 - 31 Oct 2025 14:55 - Siriwilai Chaiwattanaphon
- Status changed from New to Closed