

NIPPN (Thailand) Co.,Ltd. - Project progress work #1684

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

Project progress work # 1126 (Closed): [Coding] Master data

[Coding] TippingPlace

09 Oct 2025 14:52 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	27 Oct 2025
Priority:	Normal	Due date:	03 Nov 2025
Assignee:	Supatnchai Hempolchom	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	03 Nov 2025	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

- #1 - 09 Oct 2025 15:24 - Siriwilai Chaiwattanaphon
 - Status changed from New to In Progress
- #2 - 15 Oct 2025 14:47 - Siriwilai Chaiwattanaphon
 - Subject changed from [Coding] MRP Factory master to [Coding] TippingPlace
 - Due date changed from 10 Sep 2025 to 27 Oct 2025
 - Status changed from In Progress to New
 - Start date changed from 08 Sep 2025 to 27 Oct 2025
 - % Done changed from 90 to 20
 - Estimated time changed from 24.00 h to 8.00 h
- #3 - 21 Oct 2025 13:42 - Siriwilai Chaiwattanaphon
 - Status changed from New to Close request
 - % Done changed from 20 to 100
 - Finish date set to 21 Oct 2025
- #4 - 27 Oct 2025 14:21 - Siriwilai Chaiwattanaphon
 - Status changed from Close request to Closed
- #5 - 30 Oct 2025 14:47 - Siriwilai Chaiwattanaphon
 - % Done changed from 100 to 50
- #6 - 30 Oct 2025 14:49 - Siriwilai Chaiwattanaphon
 - Assignee changed from Nattikorn Srisadet to Surasak Atchanawat
- #7 - 30 Oct 2025 14:50 - Siriwilai Chaiwattanaphon
 - Assignee changed from Surasak Atchanawat to Supatnchai Hempolchom
- #8 - 30 Oct 2025 14:53 - Siriwilai Chaiwattanaphon
 - Status changed from Closed to In Progress
- #9 - 31 Oct 2025 13:12 - Siriwilai Chaiwattanaphon
 - Due date changed from 27 Oct 2025 to 31 Oct 2025
 - % Done changed from 50 to 70

- Finish date deleted (21 Oct 2025)

#10 - 03 Nov 2025 10:20 - Siriwilai Chaiwattanaphon

- Due date changed from 31 Oct 2025 to 03 Nov 2025

#11 - 03 Nov 2025 15:20 - Siriwilai Chaiwattanaphon

- % Done changed from 70 to 100

- Finish date set to 03 Nov 2025

#12 - 03 Nov 2025 15:21 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed