

NIPPN (Thailand) Co.,Ltd. - Project progress work #1685

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

Project progress work # 1325 (Closed): [Coding] Stock Management

[Coding] MRP - PO Material Request

09 Oct 2025 14:57 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	01 Oct 2025
Priority:	Normal	Due date:	03 Nov 2025
Assignee:	Nattikorn Srisadet	% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	32.00 hours
Finish date:	03 Nov 2025	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

- #1 - 09 Oct 2025 14:57 - Siriwilai Chaiwattanaphon
- Status changed from New to In Progress
- #2 - 15 Oct 2025 14:23 - Siriwilai Chaiwattanaphon
- Subject changed from [Coding] PO Material Request to [Coding] MRP - PO Material Request
- % Done changed from 80 to 60
- #3 - 27 Oct 2025 14:31 - Siriwilai Chaiwattanaphon
- Due date changed from 03 Oct 2025 to 04 Oct 2025
- #4 - 31 Oct 2025 13:28 - Siriwilai Chaiwattanaphon
- Due date changed from 04 Oct 2025 to 31 Oct 2025
- #5 - 31 Oct 2025 13:28 - Siriwilai Chaiwattanaphon
- Due date changed from 31 Oct 2025 to 03 Nov 2025
- #6 - 03 Nov 2025 15:32 - Siriwilai Chaiwattanaphon
- Status changed from In Progress to Closed
- % Done changed from 60 to 100
- Finish date set to 03 Nov 2025