

Ebisu Foods Co Ltd. - Project progress work #17

Parent project # 558 (Closed): [PJ230025]WMS Digital Picking System

WMS handy terminal BT-A500 coding with Java Android.

07 Oct 2023 12:30 - Anonymous

<b>Status:</b>	Closed	<b>Start date:</b>	28 Sep 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	31 May 2024
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	256.00 hours
<b>Target version:</b>		<b>Spent time:</b>	480.00 hours
<b>Finish date:</b>		<b>DB skills:</b>	
<b>Programming skills:</b>		<b>OS skills:</b>	
<b>Description</b>			
A WMS development project scheduled to be delivered to Ebisu foods. Implement handy terminal coding with Android Java.			

History

#1 - 07 Oct 2023 12:32 - Anonymous

- Status changed from New to In Progress
- % Done changed from 0 to 20

#2 - 07 Oct 2023 14:41 - Ryo Nozaki

- Finish date deleted (31 Oct 2023)

#3 - 10 Oct 2023 22:15 - Anonymous

- % Done changed from 20 to 30

Today: Development faction Outbound Frozen, check stock and location Remaining amount  
Tomorrow: Development API Outbound Frozen check stock and location Remaining amount and Test Inbound & Outbound

#4 - 17 Oct 2023 22:20 - Anonymous

- % Done changed from 30 to 40

Today: Development faction Stock Management  
Tomorrow: Development API Stock Management

#5 - 18 Oct 2023 19:11 - Anonymous

Today: Development faction Change Location  
Tomorrow: Development Stock Check

#6 - 19 Oct 2023 20:40 - Anonymous

Today: Development Stock Check  
Tomorrow: Development edit Stock Check

#7 - 20 Oct 2023 18:36 - Anonymous

- % Done changed from 40 to 50

Today: Development edit Stock Check  
Tomorrow: Development Stock Adjusment

#8 - 24 Oct 2023 16:45 - Anonymous

Today: Development edit Stock Adjusment  
Tomorrow: Development edit Inbound & Outbound for API

#9 - 25 Oct 2023 16:43 - Anonymous

Today: Development edit Inbound & Outbound for API  
Tomorrow: Development edit unit & qty to insert table Inbound & Outbound for API And Test Inbound

**#10 - 31 Oct 2023 19:14 - Anonymous**

- % Done changed from 50 to 60

Today: Development edit Inbound & Outbound  
Tomorrow: Development Inbound and Test Outbound

**#11 - 01 Nov 2023 17:21 - Anonymous**

- % Done changed from 60 to 70

Today: Development fix scan qr-code funtion Inbound and Test Inbound  
Tomorrow: Development 2 languages and Check thai words with ebisu

**#12 - 03 Nov 2023 16:52 - Anonymous**

- % Done changed from 70 to 80

Today: Development 2 languages and Check thai words with ebisu  
Tomorrow: edit Development 2 languages Check thai words with ebisu

**#13 - 06 Nov 2023 22:14 - Anonymous**

Today: Fix Inbound And fix scan qr-code  
Tomorrow: fix Outbound And fix scan qr-code

**#14 - 07 Nov 2023 16:54 - Anonymous**

Today: Fix Outbound And fix scan qr-code  
Tomorrow: fix TRANSFER And fix scan qr-code

**#15 - 08 Nov 2023 17:15 - Anonymous**

Today: fix TRANSFER And fix scan qr-code  
Tomorrow: fix Sorting And fix scan qr-code

**#16 - 09 Nov 2023 17:07 - Anonymous**

- % Done changed from 80 to 90

Today: fix Sorting And fix scan qr-code fix Inbound  
Tomorrow: fix scan qr-code fix Inbound

**#17 - 10 Nov 2023 16:56 - Anonymous**

- File 1699609928677.jpg added

- File 1699609917219.jpg added

Today: fix scan qr-code fix Inbound And Outbound  
Tomorrow: fix scan qr-code fix Outbound and Test case

**#18 - 13 Nov 2023 16:53 - Anonymous**

Today: fix Inbound And Outbound wait P'Yutt  
Tomorrow: Installation

**#19 - 15 Nov 2023 16:50 - Anonymous**

Today: Edit Outbound wait Ebisu request  
Tomorrow: Edit Outbound wait Ebisu request And Test

**#20 - 18 Nov 2023 20:50 - Anonymous**

Today: Edit Inbound Customer And Outbound Customer And Test Inbound Simple

**#21 - 22 Nov 2023 19:27 - Anonymous**

Today: Test Inbound Simple

#22 - 27 Nov 2023 15:27 - Anonymous

Today: Test Outbound Simple

#23 - 30 Nov 2023 19:00 - Anonymous

Today: fix Inbound Simple

#24 - 01 May 2024 16:27 - Ryo Nozaki

- Due date changed from 31 Oct 2023 to 31 May 2024

#25 - 04 May 2024 16:31 - Ryo Nozaki

- Project changed from 24 to Ebisu Foods Co Ltd.

- Parent task set to #558

#26 - 04 Nov 2025 16:57 - Siriwilai Chaiwattanaphon

- % Done changed from 90 to 100

#27 - 04 Nov 2025 16:58 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed

Files

WMS system specifications Documentation EN Blueprint for Ebisu_R17.pdf	7.45 MB	07 Oct 2023	Anonymous
1699609928677.jpg	83.4 KB	10 Nov 2023	Anonymous
1699609917219.jpg	144 KB	10 Nov 2023	Anonymous