

THAI MATTO NS CO.,LTD. - Project progress work #1701

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1555 (In Progress): [Coding] Master management

[Coding] OCR Checkpoint Master

16 Oct 2025 09:43 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	18 Oct 2025
Priority:	Normal	Due date:	20 Oct 2025
Assignee:	Lux Aubon	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	16.00 hours
Finish date:	20 Oct 2025	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 20 Oct 2025 11:20 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 50

#2 - 20 Oct 2025 11:21 - Siriwilai Chaiwattanaphon

- Status changed from New to In Progress

#3 - 21 Oct 2025 11:40 - Siriwilai Chaiwattanaphon

- % Done changed from 50 to 100

- Finish date set to 20 Oct 2025

#4 - 31 Oct 2025 14:43 - Siriwilai Chaiwattanaphon

- Due date changed from 18 Oct 2025 to 20 Oct 2025

- Status changed from In Progress to Closed

- Estimated time changed from 8.00 h to 16.00 h