

THAI MATTO NS CO.,LTD. - Project progress work #1706

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1546 (In Progress): [Coding] Stock management

[Coding] Dashboard report – Production monitoring

16 Oct 2025 10:08 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	11 Nov 2025
Priority:	Normal	Due date:	18 Dec 2025
Assignee:	Thiraporn Amornsirinukorh	% Done:	50%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 31 Oct 2025 14:38 - Siriwilai Chaiwattanaphon

- Due date changed from 03 Nov 2025 to 06 Nov 2025
- Start date changed from 31 Oct 2025 to 05 Nov 2025

#2 - 03 Nov 2025 16:46 - Siriwilai Chaiwattanaphon

- Subject changed from [Coding] Production Monitoring to [Coding] Dashboard report – Production monitoring

#3 - 12 Nov 2025 16:27 - Siriwilai Chaiwattanaphon

- Due date changed from 06 Nov 2025 to 14 Nov 2025
- Start date changed from 05 Nov 2025 to 11 Nov 2025
- % Done changed from 0 to 30

#4 - 13 Nov 2025 08:29 - Siriwilai Chaiwattanaphon

- Due date changed from 14 Nov 2025 to 19 Nov 2025

#5 - 13 Dec 2025 11:09 - Siriwilai Chaiwattanaphon

- % Done changed from 30 to 50

#6 - 13 Dec 2025 11:10 - Siriwilai Chaiwattanaphon

- Due date changed from 19 Nov 2025 to 18 Dec 2025