

NIPPN (Thailand) Co.,Ltd. - Project progress work #1709

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

Project progress work # 1506 (Closed): [Coding] Schedule/Non-Schedule

[Coding] Inbound schedule FG

18 Oct 2025 16:15 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	21 Oct 2025
Priority:	Normal	Due date:	31 Oct 2025
Assignee:	Nattikorn Srisadet	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	64.00 hours
Finish date:	31 Oct 2025	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 18 Oct 2025 16:19 - Siriwilai Chaiwattanaphon

- Due date changed from 21 Oct 2025 to 20 Oct 2025
- Start date changed from 21 Oct 2025 to 20 Oct 2025

#2 - 22 Oct 2025 08:08 - Siriwilai Chaiwattanaphon

- Due date changed from 20 Oct 2025 to 22 Oct 2025
- Start date changed from 20 Oct 2025 to 21 Oct 2025
- Estimated time set to 16.00 h

#3 - 31 Oct 2025 13:31 - Siriwilai Chaiwattanaphon

- Due date changed from 22 Oct 2025 to 31 Oct 2025
- Status changed from New to Closed
- % Done changed from 80 to 100
- Finish date set to 31 Oct 2025