

Tomas Tech Co.,Ltd. - Sales support #171

Parent project # 533 (New): [PJ*****]General and administrative expenses

Ishida meeting and weight system IoT concept

01 Nov 2023 15:48 - Ryo Nozaki

Status:	Closed	Start date:	01 Nov 2023
Priority:	Normal	Due date:	31 Jan 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	3.00 hours
Finish date:	11 Dec 2023		
Description			

History

#1 - 01 Nov 2023 15:49 - Ryo Nozaki

- Status changed from New to In Progress
- % Done changed from 0 to 20

#2 - 11 Dec 2023 21:32 - Ryo Nozaki

- Tracker changed from Project progress work to Sales support
- Status changed from In Progress to Closed
- % Done changed from 20 to 100
- Finish date set to 11 Dec 2023

#3 - 04 May 2024 17:23 - Ryo Nozaki

- Project changed from 42 to Tomas Tech Co.,Ltd.
- Parent task set to #533