

ACME INDUSTRY CO.,LTD. - Project progress work #176

Parent project # 545 (Closed): [PJ230017]Handy Terminal Stock Management System phase1&2

SATO label print via Bluetooth

02 Nov 2023 17:29 - Kittisak Isarapongporn

<b>Status:</b>	Closed	<b>Start date:</b>	02 Nov 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	03 Nov 2023
<b>Assignee:</b>	Kittisak Isarapongporn	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	16.00 hours
<b>Target version:</b>		<b>Spent time:</b>	14.50 hours
<b>Finish date:</b>	27 Nov 2023	<b>DB skills:</b>	
<b>Programming skills:</b>		<b>OS skills:</b>	
<b>Description</b>			
- Create the label layout			
- Fix the bluetooth connection problem			

History

<b>#1 - 02 Nov 2023 17:30 - Kittisak Isarapongporn</b>
- Status changed from New to In Progress
- Contact to SATO software team to investigate the problem.
- Learning the SMAPRI label designer, try to create the label layout.
<b>#2 - 28 Nov 2023 01:42 - Kittisak Isarapongporn</b>
- Status changed from In Progress to Confirmation request
- % Done changed from 20 to 100
- Finish date set to 27 Nov 2023
<b>#3 - 29 Nov 2023 18:51 - Kittisak Isarapongporn</b>
- Status changed from Confirmation request to Close request
<b>#4 - 02 Dec 2023 10:15 - Ryo Nozaki</b>
- Status changed from Close request to Closed
<b>#5 - 04 May 2024 16:16 - Ryo Nozaki</b>
- Project changed from 26 to ACME INDUSTRY CO.,LTD.
- Parent task set to #545