

Keyence (Thailand) Co., Ltd. - Project progress work #186

Parent project # 574 (Closed): [PJ230036]Demo kit for KV 3sets

Create demo unit for keyence

03 Nov 2023 18:15 - Ryo Nozaki

Status:	Closed	Start date:	03 Nov 2023
Priority:	Normal	Due date:	03 Nov 2023
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	16.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

#1 - 03 Nov 2023 18:15 - Ryo Nozaki

- Status changed from New to Closed
- % Done changed from 0 to 100

#2 - 04 Nov 2023 15:29 - Nattapol Poeam

- File 00-00_kv_and_gc_alignment_demo_asm(1).pdf added
- File Case_Drawing_R1.pdf added
- File Demo unit image_20230727.pdf added
- File Demo_Kit_1.pdf added
- File Demo_Kit_2.pdf added
- File Footting Dimention.pdf added
- File Part list.pdf added
- Parent task set to #100

#3 - 04 Nov 2023 15:31 - Nattapol Poeam

- File GSD\ \ _Master_230922.zip added
- File OPM.zip added
- File Safty_Demo_230922.zip added

#4 - 28 Nov 2023 06:12 - Ryo Nozaki

- Parent task deleted (#100)

#5 - 04 May 2024 16:50 - Ryo Nozaki

- Project changed from 33 to Keyence (Thailand) Co., Ltd.
- Parent task set to #574

Files

Case_Drawing_R1.pdf	109 KB	04 Nov 2023	Nattapol Poeam
Demo unit image_20230727.pdf	541 KB	04 Nov 2023	Nattapol Poeam
Demo_Kit_1.pdf	271 KB	04 Nov 2023	Nattapol Poeam
00-00_kv_and_gc_alignment_demo_asm(1).pdf	1.2 MB	04 Nov 2023	Nattapol Poeam
Demo_Kit_2.pdf	204 KB	04 Nov 2023	Nattapol Poeam
Footting Dimention.pdf	163 KB	04 Nov 2023	Nattapol Poeam
Part list.pdf	1.5 MB	04 Nov 2023	Nattapol Poeam

OPM.zip	286 KB	04 Nov 2023	Nattapol Poeam
Safty_Demo_230922.zip	3.41 MB	04 Nov 2023	Nattapol Poeam
GSD_ _Master_230922.zip	12.6 MB	04 Nov 2023	Nattapol Poeam