

Tomas Tech Co.,Ltd. - Project progress work #192

Parent project # 532 (New): [PJ*****] Internal development project

Test Program & Outside

04 Nov 2023 13:46 - Suchin Viyasing

Status:	Closed	Start date:	31 Oct 2023
Priority:	Normal	Due date:	31 Oct 2023
Assignee:	Suchin Viyasing	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	16.00 hours
Finish date:	04 Nov 2023	DB skills:	
Programming skills:		OS skills:	
Description			
(8.00-12.00)Test program plc mitsubishi connect RS485 read data from "PM2200"			
(13.30-17.00) Meeting at Gambol office.			

History

- #1 - 04 Nov 2023 13:48 - Suchin Viyasing
- Status changed from New to In Progress
- #3 - 15 Nov 2023 16:54 - Suchin Viyasing
- Status changed from In Progress to Confirmation request
- % Done changed from 10 to 100
- Finish date set to 04 Nov 2023
- #4 - 15 Nov 2023 17:42 - Kittisak Isarapongporn
- Status changed from Confirmation request to Close request
- #5 - 19 Nov 2023 10:01 - Ryo Nozaki
- Status changed from Close request to Closed
- #6 - 04 May 2024 17:20 - Ryo Nozaki
- Project changed from 3 to Tomas Tech Co.,Ltd.
- Parent task set to #532