

Tomas Tech Co.,Ltd. - Project progress work #195

Parent project # 532 (New): [PJ*****] Internal development project

Test Program

04 Nov 2023 14:07 - Suchin Viyasing

| | | | |
|--|-----------------|------------------------|-------------|
| Status: | Closed | Start date: | 03 Nov 2023 |
| Priority: | Normal | Due date: | 03 Nov 2023 |
| Assignee: | Suchin Viyasing | % Done: | 100% |
| Category: | | Estimated time: | 8.00 hours |
| Target version: | | Spent time: | 16.00 hours |
| Finish date: | 07 Nov 2023 | DB skills: | |
| Programming skills: | | OS skills: | |
| Description | | | |
| Test program plc mitsubishi connect RS485 read data from "PM2200" (Setting protocol between PLC&PM2200.) | | | |

History

- #1 - 04 Nov 2023 14:10 - Suchin Viyasing
 - File Public_EM6400_PM2xxx PMC Register List_v1050_6 (2).xls added
 - File AMX-FX3U-E-Series-manual_Ver1.2.pdf added
 - Status changed from New to In Progress
- #3 - 15 Nov 2023 16:58 - Suchin Viyasing
 - Status changed from In Progress to Confirmation request
 - % Done changed from 70 to 100
 - Finish date set to 07 Nov 2023
- #4 - 15 Nov 2023 17:42 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #5 - 19 Nov 2023 10:00 - Ryo Nozaki
 - Status changed from Close request to Closed
- #6 - 04 May 2024 17:20 - Ryo Nozaki
 - Project changed from 3 to Tomas Tech Co.,Ltd.
 - Parent task set to #532

Files

| | | | |
|--|---------|-------------|-----------------|
| Public_EM6400_PM2xxx PMC Register List_v1050_6 (2).xls | 951 KB | 04 Nov 2023 | Suchin Viyasing |
| AMX-FX3U-E-Series-manual_Ver1.2.pdf | 9.08 MB | 04 Nov 2023 | Suchin Viyasing |