

ACME INDUSTRY CO.,LTD. - Project progress work #204

Parent project # 545 (Closed): [PJ230017]Handy Terminal Stock Management System phase1&2

UAT about the WMS system and onsite support

07 Nov 2023 10:39 - Kittisak Isarapongporn

Status:	Closed	Start date:	06 Nov 2023
Priority:	Normal	Due date:	31 May 2024
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	15.00 hours
Target version:		Spent time:	96.00 hours
Finish date:	31 May 2024	DB skills:	MS SQL Server
Programming skills:	Android/Java	OS skills:	Linux
Description			

History

#1 - 07 Nov 2023 10:40 - Kittisak Isarapongporn

- Status changed from New to In Progress
- % Done changed from 0 to 50

#2 - 13 Nov 2023 17:27 - Kittisak Isarapongporn

- File Stock management Manual Document EN Blueprint for ACME INDUSTRY_R1.pptx added
- Status changed from In Progress to New
- Estimated time changed from 8.00 h to 15.00 h
- Teaching about WMS and handy
- Make the manual document

#3 - 13 Nov 2023 17:28 - Kittisak Isarapongporn

- Status changed from New to In Progress

#4 - 01 May 2024 16:19 - Ryo Nozaki

- Due date changed from 13 Nov 2023 to 31 May 2024

#5 - 04 May 2024 16:16 - Ryo Nozaki

- Project changed from 26 to ACME INDUSTRY CO.,LTD.
- Parent task set to #545

#6 - 25 Dec 2024 17:55 - Kittisak Isarapongporn

- Status changed from In Progress to Close request
- % Done changed from 50 to 100
- Finish date set to 31 May 2024
- Programming skills Android/Java added
- DB skills MS SQL Server added
- OS skills Linux added

#7 - 02 Mar 2025 11:42 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Stock management Manual Document EN Blueprint for ACME INDUSTRY_R1.pptx	13 Nov 2023	Kittisak Isarapongporn
---	-------------	------------------------