

Meeting about review 3D Design

07 Nov 2023 21:47 - Nattapol Poeam

<b>Status:</b>	Closed	<b>Start date:</b>	30 Oct 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	30 Oct 2023
<b>Assignee:</b>	Nattapol Poeam	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	4.00 hours
<b>Target version:</b>		<b>Spent time:</b>	4.00 hours
<b>Finish date:</b>	30 Oct 2023		
<b>Description</b>			
Meeting about review 3D Design			
- Conveyor design			
- Tool robot design			
- Sequence design			
- Overall system			

History

#1 - 07 Nov 2023 21:48 - Nattapol Poeam

- File Assembly Panasonic\_R1.zip added
- Finish date set to 30 Oct 2023

#2 - 07 Nov 2023 21:48 - Nattapol Poeam

- Status changed from New to Confirmation request

#3 - 08 Nov 2023 21:31 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 19 Nov 2023 09:56 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Assembly Panasonic_R1.zip	8.85 MB	07 Nov 2023	Nattapol Poeam
---------------------------	---------	-------------	----------------