

Pandora Production Co., Ltd. - Sales support #210

Auto trigger read QR-Code for Pandora project

07 Nov 2023 22:25 - Nattapol Poeam

<b>Status:</b>	Closed	<b>Start date:</b>	01 Nov 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	30 Nov 2023
<b>Assignee:</b>	Nattapol Poeam	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	16.00 hours
<b>Target version:</b>		<b>Spent time:</b>	17.00 hours
<b>Finish date:</b>	21 Dec 2023		
<b>Description</b>			
Install and config SRX-300 for Read QR-Code from part customer			

History

#1 - 07 Nov 2023 22:25 - Nattapol Poeam

- Status changed from New to In Progress

#2 - 09 Nov 2023 19:19 - Ryo Nozaki

- Tracker changed from Project progress work to Sales support

- Project changed from Tomas Tech All Project Management to Pandora Production Co., Ltd.

#3 - 24 Dec 2023 15:27 - Nattapol Poeam

- Status changed from In Progress to Confirmation request

- % Done changed from 80 to 100

- Finish date set to 21 Dec 2023

#4 - 28 Dec 2023 10:12 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#5 - 08 Jan 2024 17:53 - Ryo Nozaki

- Status changed from Close request to Closed