

Thai Nippon foods Co.,Ltd. - Project progress work #220

Design drawing and confirm equipment

09 Nov 2023 17:09 - Nattapol Poeam

Status:	Closed	Start date:	09 Nov 2023
Priority:	Normal	Due date:	17 Nov 2023
Assignee:	Suchin Viyasing	% Done:	100%
Category:		Estimated time:	42.00 hours
Target version:		Spent time:	48.00 hours
Finish date:	17 Nov 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Design drawing			
- TB Box			
- I/O			

History

- #1 - 09 Nov 2023 17:12 - Nattapol Poeam
- Status changed from New to In Progress
- #2 - 13 Nov 2023 16:34 - Suchin Viyasing
- % Done changed from 0 to 20
- #3 - 15 Nov 2023 17:07 - Suchin Viyasing
- % Done changed from 20 to 60
- #4 - 16 Nov 2023 17:00 - Suchin Viyasing
- File Drawing_Thai Nippon.pdf added
- % Done changed from 60 to 90
- #5 - 17 Nov 2023 16:55 - Suchin Viyasing
- File Drawing_Thai Nippon.pdf added
- Status changed from In Progress to Confirmation request
- % Done changed from 90 to 100
- Finish date set to 17 Nov 2023
- #6 - 18 Nov 2023 17:53 - Kittisak Isarapongporn
- Status changed from Confirmation request to Close request
- #7 - 19 Nov 2023 09:30 - Ryo Nozaki
- Status changed from Close request to Closed

Files

Drawing_Thai Nippon.pdf	2.66 MB	16 Nov 2023	Suchin Viyasing
Drawing_Thai Nippon.pdf	2.01 MB	17 Nov 2023	Suchin Viyasing