

ConMas i-Reporter proposal for YKK

13 Nov 2023 16:48 - Ryo Nozaki

Status:	Closed	Start date:	13 Nov 2023
Priority:	Normal	Due date:	31 Mar 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	3.00 hours
Target version:		Spent time:	4.00 hours
Finish date:			
Description			

History

- #1 - 13 Nov 2023 16:49 - Ryo Nozaki
 - Status changed from New to In Progress
 - % Done changed from 0 to 50
- #2 - 13 Dec 2023 23:50 - Ryo Nozaki
 - Due date changed from 30 Nov 2023 to 31 Jan 2024
- #3 - 21 Feb 2024 19:19 - Ryo Nozaki
 - Due date changed from 31 Jan 2024 to 31 Mar 2024
- #4 - 01 May 2024 15:16 - Ryo Nozaki
 - Status changed from In Progress to Closed
 - % Done changed from 50 to 100