

## ATA Casting Technology Co., Ltd. - Project progress work #23

Parent project # 544 (Closed): [PJ230032]Traceability system for Delta line

### Addition to function skip process

07 Oct 2023 14:54 - Santi Srichankaew

<b>Status:</b>	Closed	<b>Start date:</b>	07 Oct 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	14 Oct 2023
<b>Assignee:</b>	Santi Srichankaew	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	40.00 hours
<b>Target version:</b>		<b>Spent time:</b>	32.00 hours
<b>Finish date:</b>	23 Nov 2023	<b>DB skills:</b>	
<b>Programming skills:</b>		<b>OS skills:</b>	
<b>Description</b>			
[Problem] -Lamp display show incorrect step operation -Machine laser on start long time -data leak test no.83 not record process			
[Cause] -data unsend from server because program is close. -data unsend from server -Machine operating do not read new 2d code.			
[Status] -wait comment issues from customer			

### History

#### #1 - 07 Oct 2023 14:57 - Santi Srichankaew

- Status changed from New to In Progress
- Parent task set to #8

wait result customer changed machine operation flow.

#### #2 - 18 Oct 2023 19:53 - Ryo Nozaki

- Parent task deleted (#8)

#### #3 - 23 Nov 2023 13:31 - Santi Srichankaew

- File Leser01-MF.gxw added
- Status changed from In Progress to Confirmation request
- % Done changed from 90 to 100
- Finish date set to 23 Nov 2023

Add function detect alarm

#### #4 - 24 Nov 2023 18:15 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#### #5 - 02 Dec 2023 10:15 - Ryo Nozaki

- Status changed from Close request to Closed

#### #6 - 04 May 2024 16:28 - Ryo Nozaki

- Project changed from 22 to ATA Casting Technology Co., Ltd.
- Parent task set to #544

Files

Leser01-MF.gxw	936 KB	23 Nov 2023	Santi Srichankaew
----------------	--------	-------------	-------------------