

Isuzu Engine Manufacturing Co.,(Thailand) Ltd. - Project progress work #230

Parent project # 561 (Closed): [PJ230029]IEMT Check traceability line at 5C camera change MC30

MC30OP80 program modification and create document for k.Boonyarit

15 Nov 2023 10:39 - Ryo Nozaki

Status:	Closed	Start date:	15 Nov 2023
Priority:	Normal	Due date:	17 Nov 2023
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	5.00 hours
Finish date:	04 Jan 2024	DB skills:	
Programming skills:		OS skills:	
Description			
MC30OP80 program modification and create document for k.Boonyarit			
He wants to get document within this week and setting meeting at 20th or 21st.			

History

#1 - 16 Nov 2023 16:00 - Nattapol Poeam

- File Addition program record to CF_CRAD for IEMT_R1.pptx added
- Status changed from New to In Progress
- % Done changed from 0 to 40

#2 - 27 Nov 2023 16:56 - Nattapol Poeam

- File Addition program record to CF_CRAD for IEMT_R2.pdf added
- % Done changed from 40 to 100

Wait PO

#3 - 04 Jan 2024 13:21 - Nattapol Poeam

- Status changed from In Progress to Confirmation request
- Finish date set to 04 Jan 2024

#4 - 08 Jan 2024 08:16 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#5 - 08 Jan 2024 17:53 - Ryo Nozaki

- Status changed from Close request to Closed

#6 - 04 May 2024 16:32 - Ryo Nozaki

- Project changed from 19 to Isuzu Engine Manufacturing Co.,(Thailand) Ltd.
- Parent task set to #561

Files

Addition program record to CF_CRAD for IEMT_R1.pptx	14.8 MB	16 Nov 2023	Nattapol Poeam
Addition program record to CF_CRAD for IEMT_R2.pdf	781 KB	27 Nov 2023	Nattapol Poeam