

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Sales support #232

Replace project from D100 to KV8000 and XD02

16 Nov 2023 11:15 - Ryo Nozaki

<b>Status:</b>	Closed	<b>Start date:</b>	16 Nov 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	30 Nov 2023
<b>Assignee:</b>	Nattapol Poeam	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	6.00 hours
<b>Finish date:</b>	28 Dec 2023		
<b>Description</b>			
Customers utilize the D100 to collect data from Omron PLCs. Replace D100 with KV8000 and XD02. Installation and wiring will be carried out by the customer. machine is molding machine and 2machines			

History

#1 - 16 Nov 2023 11:15 - Ryo Nozaki

- Copied from Sales support #231: Replace procejet from D100 to KV8000 and XD02 added

#2 - 16 Nov 2023 11:15 - Ryo Nozaki

- Copied from deleted (Sales support #231: Replace procejet from D100 to KV8000 and XD02)

#3 - 06 Dec 2023 11:59 - Nattapol Poeam

- Status changed from New to In Progress

#4 - 06 Dec 2023 12:03 - Nattapol Poeam

- File PLC BK231201.rar added
- File Estimate cost of Machine data monitoring system for FTS Automotive\_R1.xlsx added
- File Machine data monitoring systems concept design for FTS Automotive\_R1.pptx added
- File PLC BK231201.rar added
- File PIC.rar added

#5 - 28 Dec 2023 13:14 - Nattapol Poeam

- Subject changed from Replace procejet from D100 to KV8000 and XD02 to Replace project from D100 to KV8000 and XD02
- Status changed from In Progress to Confirmation request
- Finish date set to 28 Dec 2023

[ Next Action ]

- Wait PO

#6 - 04 Jan 2024 00:21 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#7 - 08 Jan 2024 17:53 - Ryo Nozaki

- Status changed from Close request to Closed

Files

PLC BK231201.rar	429 KB	06 Dec 2023	Nattapol Poeam
Estimate cost of Machine data monitoring system for FTS Automotive_R1.xlsx	25.6 KB	06 Dec 2023	Nattapol Poeam
Machine data monitoring systems concept design for FTS Automotive_R1.pptx	1.41 MB	06 Dec 2023	Nattapol Poeam
PLC BK231201.rar	429 KB	06 Dec 2023	Nattapol Poeam
PIC.rar	61.2 MB	06 Dec 2023	Nattapol Poeam