

## YAMADA SOMBOON CO., LTD - Sales support #235

### Demo-kit for YAMADA SOMBOON

18 Nov 2023 15:59 - Nattapol Poeam

<b>Status:</b>	Closed	<b>Start date:</b>	18 Nov 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	30 Nov 2023
<b>Assignee:</b>	Nattapol Poeam	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	24.00 hours
<b>Target version:</b>		<b>Spent time:</b>	6.00 hours
<b>Finish date:</b>	28 Dec 2023		
<b>Description</b>			
Make concept and summarize equipment of Demo-Kit			

#### History

##### #1 - 18 Nov 2023 16:04 - Nattapol Poeam

- File Demo-Kit concept design for YAMADA SOMBOON\_R1.pdf added
- File Demo-Kit concept design for YAMADA SOMBOON\_R1.pptx added
- % Done changed from 0 to 20

[ To day ]

- Make concept of Demo-kit
- Send concept to ATT,Metallic-F

[ Next Action ]

- Follow up price ATT,MTF
- Follow K.New Keyence about dimension part request of Mechanical part over all in set
- Send dimension part to ATT

##### #2 - 22 Nov 2023 08:32 - Nattapol Poeam

- Status changed from New to In Progress

##### #3 - 04 Dec 2023 18:50 - Ryo Nozaki

- Project changed from Tomas Tech Co.,Ltd. to YAMADA SOMBOON CO., LTD

##### #4 - 06 Dec 2023 13:09 - Nattapol Poeam

- File Q-ATT-2311-014 (Tomas Tech).pdf added
- File 000000 00000000 00.000 (1999)00000\_QT2023120002\_TOMAS TECH CO.LTD.pdf added

Update quote from Maker

##### #5 - 28 Dec 2023 13:21 - Nattapol Poeam

- File Assembly Demo kit YAMADA.pdf added
- File Assembly Demo kit YAMADA.zip added
- File Demo-Kit concept design for YAMADA SOMBOON\_R1.pptx added
- File Estimate cost DEMO-KIT R1 for YMDS.xlsx added
- Status changed from In Progress to Confirmation request
- % Done changed from 20 to 100
- Finish date set to 28 Dec 2023

[ Next Action ]

- Wait PO

##### #6 - 04 Jan 2024 00:21 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

Files

Demo-Kit concept design for YAMADA SOMBOON_R1.pdf	866 KB	18 Nov 2023	Nattapol Poeam
Demo-Kit concept design for YAMADA SOMBOON_R1.pptx	10.5 MB	18 Nov 2023	Nattapol Poeam
Q-ATT-2311-014 (Tomas Tech).pdf	535 KB	06 Dec 2023	Nattapol Poeam
บริษัท เทคโนโลยี จำกัด (1999) บริษัท _QT2023120002_TOMAS TECH CO., LTD.pdf	10.1 KB	06 Dec 2023	Nattapol Poeam
Assembly Demo kit YAMADA.pdf	285 KB	28 Dec 2023	Nattapol Poeam
Assembly Demo kit YAMADA.zip	3.35 MB	28 Dec 2023	Nattapol Poeam
Estimate cost DEMO-KIT R1 for YMDS.xlsx	224 KB	28 Dec 2023	Nattapol Poeam
Demo-Kit concept design for YAMADA SOMBOON_R1.pptx	10.5 MB	28 Dec 2023	Nattapol Poeam