

NHK SPRING(THAILAND) CO.,LTD. - Project progress work #236

ConMas i-Reporter proposal for NHK SPRING(THAILAND) CO.,LTD.

18 Nov 2023 16:02 - Ryo Nozaki

Status:	Closed	Start date:	18 Nov 2023
Priority:	Normal	Due date:	31 Jan 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	4.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			
proposal about i-Reporter for NHK			
Machine check sheet and check operation and QC document			

History

- #1 - 18 Nov 2023 16:03 - Ryo Nozaki
- Status changed from New to In Progress
 - Estimated time set to 10.00 h
- #2 - 01 May 2024 15:16 - Ryo Nozaki
- Status changed from In Progress to Closed
 - % Done changed from 30 to 100