

Make proposal for IoT system

18 Nov 2023 16:06 - Ryo Nozaki

Status:	Closed	Start date:	18 Nov 2023
Priority:	Normal	Due date:	31 Jan 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	8.00 hours
Finish date:			
Description			

History

#1 - 18 Nov 2023 16:06 - Ryo Nozaki

- Status changed from New to In Progress

#2 - 19 Dec 2023 21:40 - Ryo Nozaki

- Tracker changed from Project progress work to Sales support

- % Done changed from 30 to 40

#3 - 21 Feb 2024 19:22 - Ryo Nozaki

- Status changed from In Progress to Closed

- % Done changed from 40 to 100