

Proposal for Production management sysytem

18 Nov 2023 16:07 - Ryo Nozaki

Status:	Closed	Start date:	18 Nov 2023
Priority:	Normal	Due date:	31 Jan 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	14.00 hours
Finish date:			
Description			

History

- #1 - 18 Nov 2023 16:07 - Ryo Nozaki
- Status changed from New to In Progress
  - % Done changed from 0 to 40
- #2 - 02 Dec 2023 10:05 - Ryo Nozaki
- % Done changed from 40 to 80
- #3 - 18 Jan 2024 08:19 - Ryo Nozaki
- Status changed from In Progress to Closed
  - % Done changed from 80 to 100

Lost project