

PT.OKAYA INDONESIA - Project progress work #245

Parent project # 569 (Closed): [PJ230057]HANDY TERMINAL 1 set PT PANASONIC GOBEL ENERGY INDONESIA

Make quote and delivery for HANDY TERMINAL 1 set PT PANASONIC GOBEL ENERGY INDONESIA

19 Nov 2023 10:30 - Ryo Nozaki

Status:	Closed	Start date:	19 Nov 2023
Priority:	Normal	Due date:	30 Nov 2023
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	3.00 hours
Target version:		Spent time:	3.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

#1 - 19 Nov 2023 10:30 - Ryo Nozaki

- Status changed from New to Closed

#2 - 04 May 2024 17:10 - Ryo Nozaki

- Project changed from 106 to PT.OKAYA INDONESIA

- Parent task set to #569